COLORADO RIVER RECOVERY PROGRAM Project No.:__C-29a
FY-2006-2007 PROPOSED SCOPE OF WORK for:
Salvage of fish from irrigation canals.

Lead Agency: Fish and Wildlife Service, CRFP, Grand Junction, CO

Submitted by: Bob Burdick, Fishery Biologist
Chuck McAda, Project Manager

Address: 764 Horizon Drive, Building B
Grand Junction, CO 81506-3946
Phone: (970) 245-9319
FAX: (970 245-6933
E-mail: Bob Burdick@FWS.GOV
Chuck McAda@FWS.GOV
Date: April 27, 2005 (revised 6/14/05 by Pat Nelson)
Category: Expected Funding Source:
X Ongoing project X_ Annual funds
__ Ongoing-revised project _ Capital funds
_ Requested new project _ Other (explain)
__ Unsolicited proposal

I.  Title of Proposal: Salvage of fish from Grand Valley Irrigation Company and Grand
Valley Water Users Canals.

II.  Relationship to RIPRAP:
Colorado River Action Plan: Mainstem
ILB.1.b. Screen GVIC diversion to prevent endangered fish entrainment.
ILB.3.b. Screen Government Highline diversion to prevent endangered fish entrainment.
II.  Study Background/Rationale and Hypotheses:
A fish screen was constructed on the Grand Valley Irrigation Company (GVIC) irrigation
canal in winter 2001 —2002. However, the screen has not been run for a full season since
its construction. A fish screen will be completed in the summer of 2005 for the Grand
Valley Water Users Canal.
IV. Study Goals, Objectives, End Product:

Estimate the number of fish entrained in the GVIC and GVP canals. Return native fish to
the Colorado River.
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V. Study Area
GVIC and GVP irrigation canals, Grand Junction, Colorado
VI.  Study Methods/Approach
The upstream portions of the main canals and major laterals that hold water after
irrigation diversions are terminated will be sampled using a barge electrofishing system
carried in the back of a pickup truck. The truck will travel the canal roads searching for
pools of water that could still hold fish. When pools of water are found, crews will walk
the canal using electrofishing probes and capture all fish possible. Native fish will be
placed in a hatchery truck, transported to the Colorado River and released alive. Records
of species and numbers of fish collected will be maintained.
VII. Task Description and Schedule
Task 1. Sample GVIC and GVP canals; November 2006 and 2007.
VII. FY-2006 Work
- Deliverables/Due Dates
Sample canal, provide summary of fish collected — November, 2006
- Budget
Labor
Personnel Weekly Salary Weeks Number  Total
Project Leader GS 14 2035 2 1 4,070.00
Administrative Officer GS 9 1332 1 1 1,332.00
Fishery Biologist GS 12 1846 2 3 11,076.00
Biological Technician GS 7 1030 2 3 6,180.00
22,658.00
Equipment
Three vehicles, rental, gasoline, maintenance 600.00
Office supplies, phone, copy machine etc 500.00
1,100.00
23,758.00
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FY-2007 Work (for multi-year study)
Sample canal, provide summary of fish collected — November, 2007

- Budget

Labor

Personnel Weekly Salary Weeks Number  Total

Project Leader GS 14 2180 2 1 4,360.00

Administrative Officer GS 9 1365 1 1 1,365.00

Fishery Biologist GS 12 1965 2 3 11,790.00

Biological Technician GS 7 1088 2 3 6,528.00
24,043.00

Equipment

Three vehicles, rental, gasoline, maintainence 700.00

Office supplies, phone, copy machine etc 600.00

1,300.00

25,343.00

IX. Budget Summary

FY-2006 $23,758
FY-2007 $25.343
Total:  $49,101

X. Reviewers
XI. References

* Do NOT include overhead costs on funds transferred from Reclamation to the Service.
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